



STATE OF CONNECTICUT  
*CONNECTICUT SITING COUNCIL*

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**VIA ELECTRONIC MAIL**

October 7, 2024

Aja Chase  
Senior Construction Manager  
Ericsson  
AT&T – NE Market  
[Aja.chase@ericsson.com](mailto:Aja.chase@ericsson.com)

**RE: AT&T Extension Requests**

Dear Aja Chase:

The Connecticut Siting Council (Council) is in receipt of your correspondence of October 4, 2024, submitted on behalf of AT&T, requesting extensions of time to submit notices of completion of construction and associated post modification inspection reports for the exempt modifications listed (see attached).

The Council hereby grants an extension of time until October 1, 2025, to submit notices of completion of construction and associated post modification inspection reports, if applicable.

This extension is granted with the understanding that the Council will be notified should AT&T need additional time to submit notices of completion and associated post modification inspection reports, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman  
Executive Director

MAB/ANM/laf

Enclosures: List of Facilities Requesting Extensions

Street Address	Town	Account Number
235 Brainerd Road	Hartford	EM-AT&T-064-220628
77 Town Farm Road	Enfield	EM-AT&T-049-220711
371 Terryville Avenue	Bristol	EM-AT&T-017-220809
99 Day Hill Road	Windsor	EM-AT&T-164-220817
474 Main Street	Monroe	EM-AT&T-085-221005
104 Prospect Hill Road	East Windsor	EM-ATT-047-230809

**From:** Aja Chase <aja.chase@ericsson.com>  
**Sent:** Friday, October 4, 2024 11:58 AM  
**To:** CSC-DL Siting Council <Siting.Council@ct.gov>  
**Subject:** Extension Requests

EXTERNAL EMAIL: This email originated from outside of the organization. Do not click any links or open any attachments unless you trust the sender and know the content is safe.

Good Afternoon,

Can we please request extensions on all the Zoning permit approvals below?

Site ID	Pace ID	Permit #
CTL05126	MRCTB051242	EM-AT&T-064-220628
CTL01021	MRCTB056379	EM-AT&T-049-220711
CTL05833	MRCTB054912	EM-AT&T-017-220809
CTL05139	MRCTB061153	EM-AT&T-164-220817
CTL05186	MRCTB062151	EM-AT&T-085-221005
CTL05192	WSCTB0009111	EM-ATT-047-230809



**Aja Chase**  
 Senior Construction Manager  
 ATT NE MCA  
 MANA NTW RO B&O RE Construction Mgmt B  
 Phone: 401-952-6205